
ID WBS Task Name Contact Resource
Initials

308 3.5.6.2.1 Develop automatic job management framework GG AB2,REX

309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX

310 3.5.6.2.3 Integrate with alarming system GG AB2,REX

385 6.4.4 Track data migration to SAM storage AL AL

92 3.1.4.5 Operations Policies doc: Final version AL AL

275 3.5.5.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL

241 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG AL

244 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG AL

255 3.5.2.6 Assess automation of maintenance operations GG AL

147 3.3.4.1 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX

148 3.3.4.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX

178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS

184 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS

188 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG

194 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG

243 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,AL

246 3.5.2.1.2 Test/observe auto-clean up fo OSG job queue GG PM,AL

279 3.5.5.1.7 Automated administration of NGOP schema and config AL RH

175 3.5.1.2.2.4.1 REX ops drains and take production fwd node offline AL SS

176 3.5.1.2.2.4.2 REX ops installs software on production fwd node (d0srv15) AL SS

177 3.5.1.2.2.4.3 Put fwd node back into system d0srv15 (Nov 13) AL SS

36 2.6.8 D0repro tools adaptation: Fix python interface to SAM request system AL SS

181 3.5.1.2.2.5.1 REX ops drains and take production fwd node offline AL SS

182 3.5.1.2.2.5.2 REX ops installs software on production fwd node (d0srv66) AL SS

227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS

183 3.5.1.2.2.5.3 Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15) AL SS

229 3.5.1.4.2.7.1 Stop tmb upload to d0srv063; REX ops reinstalls durable location AL SS

189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS

190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS

230 3.5.1.4.2.7.2 Stop tmb upload to d0srv065; REX ops reinstalls durable location AL SS

195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS

196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS

234 3.5.8.1 REX ops installs software on test fwd node (d0srv15) AL SS

235 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL SS

236 3.5.8.5 REX ops installs software on test queue node (old samgrid) AL SS

237 3.5.8.3 Trial use of SamGrid test stand AL SS

191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG

197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 10 days Wed 12/12/07 Thu 12/27/07

No No 10 days Fri 12/28/07 Mon 1/14/08

No No 5 days Tue 1/15/08 Tue 1/22/08

No No 41 days Thu 10/25/07 Fri 1/4/08

No No 10 days Mon 11/12/07 Tue 11/27/07

No No 5 days Mon 11/12/07 Fri 11/16/07

No No 1 day Mon 11/19/07 Mon 11/19/07

No No 1 day Wed 11/28/07 Wed 11/28/07

No No 3 days Wed 12/26/07 Fri 12/28/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 15 days Mon 11/26/07 Fri 12/14/07

No No 3 days Fri 11/16/07 Mon 11/26/07

No No 2 days Mon 12/3/07 Tue 12/4/07

No No 5 days Tue 11/27/07 Mon 12/3/07

No No 5 days Mon 12/10/07 Fri 12/14/07

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 1 day Mon 12/3/07 Mon 12/3/07

No No 6 days Fri 11/9/07 Fri 11/16/07

No No 1 day Tue 11/13/07 Tue 11/13/07

No No 1 day Wed 11/14/07 Wed 11/14/07

No No 1 day Thu 11/15/07 Thu 11/15/07

Yes Prd7 No 8 days Mon 11/26/07 Wed 12/5/07

No No 1 day Tue 11/27/07 Tue 11/27/07

No No 2 days Wed 11/28/07 Thu 11/29/07

No No 2 days Thu 11/29/07 Fri 11/30/07

No No 1 day Fri 11/30/07 Fri 11/30/07

No No 2 days Mon 12/3/07 Tue 12/4/07

No No 1 day Tue 12/4/07 Tue 12/4/07

No No 1 day Wed 12/5/07 Wed 12/5/07

No No 2 days Thu 12/6/07 Fri 12/7/07

No No 1 day Mon 12/17/07 Mon 12/17/07

No No 1 day Tue 12/18/07 Tue 12/18/07

No No 2 days Wed 12/26/07 Thu 12/27/07

No No 2 days Tue 1/15/08 Wed 1/16/08

No No 2 days Thu 1/17/08 Fri 1/18/08

No No 3 days Tue 1/22/08 Thu 1/24/08

No No 2 days Thu 12/6/07 Fri 12/7/07

No No 3 days Wed 12/19/07 Fri 12/21/07

AL
AL Develop generic NGOP rules:

AL Manually clean 

FEF,SS

RH Automated administration of 
SS REX ops drains and take production fwd no

SS REX ops installs software on productio
SS Put fwd node back into system d0

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07
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AB2,REX Develop automatic job management
AB2,REX

Operations Policies doc: Final version

les: alarm severity, paging/email notifications

an up SamGrid job queue (samgrid.fnal.gov)
AL Manually clean up OSG job queue (fwd nodes)

AL Assess automation of maintena
DEV,REX REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX Topical Operations Training and Docs as requested by REX ops (Level of Effort)

Admins and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

LCG Site ops drains and take production fwd node offline
LCG Site ops drains and take production fwd node offline

PM,AL Test/observe auto-clean up for SamGrid job queue
PM,AL Test/observe auto-clean up fo OSG job queue

 of NGOP schema and config

 node offline

ction fwd node (d0srv15)

 d0srv15 (Nov 13)
SS D0repro tools adaptation: Fix python interface to SAM request system

SS REX ops drains and take production fwd node offline
SS REX ops installs software on production fwd node (d0srv66)

SS REX ops re-installs on test machine
SS Switch candidate machine and d0srv66 (1 fwd node downtime)  (Nov 15)

SS Stop tmb upload to d0srv063; REX ops reinstalls durable location
SS REX ops installs software on LCG/UK fwd node

SS REX ops puts fwd node back into system
SS Stop tmb upload to d0srv065; REX ops reinstalls durable location

SS REX ops installs software on LCG/Germany fwd node
SS REX ops puts fwd node back into system

SS REX ops installs software on test fw

SS,LCG Site and REX ops configure production fwd node
SS,LCG Site and REX ops configure production fwd node

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
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t framework

Automatic analysis of test results
AB2,REX Integrate with alarming system

Track data migration to SAM storage

ance operations

d node (d0srv15)
SS Admins fix disk on test queue node (old samgrid)

SS REX ops installs software on test queue node (old samgrid)
SS Trial use of SamGrid test stand

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08
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